
Operating from 1965 to 1996, the High Flux Beam Reactor (domed complex, bottom left) was constructed solely 
for scientific research, providing neutrons for materials science, chemistry, biology, and physics experiments.

I. INTRODUCTION

The purpose of this Proposed Remedial 

Action Plan (Proposed Plan, or PRAP) 

is threefold: to describe the preferred 

remedial alternative for decommis-

sioning the High Flux Beam Reactor 

(HFBR), to explain the reasons this 

remedy is preferred over the other alter-

natives considered, and to encourage 

public comment before a final remedy 

is selected.

The HFBR was a research reactor that 

operated at Brookhaven National Labo-

ratory (BNL) between 1965 and 1996. 

Used solely for scientific research, the 

HFBR provided neutrons for experi-

ments in materials science, chemistry, 

biology, and physics. During a routine 

maintenance shutdown in 1996, tritium from the spent fuel canal was found in groundwater south 

of the reactor. Investigations revealed that the source of the tritium was a small leak in the canal 

where spent reactor fuel was stored. Operations at the HFBR were suspended and the Depart-

ment of Energy (DOE) considered what to do. All of the spent fuel was removed and sent to DOE’s 

Savannah River Site in 1998. In November 1999, DOE announced it was permanently closing the 

reactor. 

This Proposed Plan is required as part of the Comprehensive Environmental Response, Com-

pensation, and Liability Act (CERCLA). In 1980, BNL was placed on New York State’s list of 

inactive hazardous waste disposal sites by the New York State Department of Environmental Con-

servation (NYSDEC). This designation was in response to contamination from earlier in the site’s 

history, which stretches back to World War I. In 1989, BNL was listed by the U.S. Environmental 

Protection Agency (EPA) on the National Priorities List of sites to be remediated. For these 

reasons, all cleanup projects at BNL comply with CERCLA under the dual oversight of EPA and 

NYSDEC, through an Interagency Agreement.

The community has played and continues to play an important role in selecting cleanup alterna-

tives for BNL. Because the proposed remedy for the HFBR may be modified or a different alter-

native may be selected, based on public input, the public is encouraged to comment on all the 

alternatives. Written comments on the HFBR Proposed Plan will be accepted during a public com-

ment period, beginning Thursday, January 10, 2008 and ending Monday, March 17, 2008. For your 

convenience in submitting written comments, an addressed comment sheet is included.
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During the public comment period, there will be two information sessions (on March 4, 2008), 

where interested community members are invited to speak with project staff to learn more about 

the HFBR alternatives and the proposed remedy. DOE and BNL will also hold a formal public meet-

ing on March 6, 2008 to present the conclusions of the HFBR Feasibility Study and this Proposed 

Plan and receive comments on the proposed remedy.  For more information regarding the informa-

tion sessions and public meeting, please see Section IX.

After the public comment period, DOE will select a final remedy for the HFBR, with the approval of 

EPA and the concurrence of NYSDEC. (Note: The HFBR project is tracked as OU 9 by NYSDEC). 

The decision will be formalized in a document called the Record of Decision (ROD). The ROD 

will contain a Responsiveness Summary, which will summarize all public comments and provide 

the responses to them. These documents will be available for public review at the Administrative 

Record repository locations, listed in Section X.  

II. BACKGROUND

Established in 1947, BNL is now operated and managed for DOE’s Office of Science by Brookhaven 

Science Associates, a limited-liability company founded by the Research Foundation of the State 

of New York, and Battelle, a nonprofit, applied science and technology organization. One of the 10 

DOE national laboratories, BNL conducts research in the physical, biomedical, and environmental 

sciences, as well as in energy technologies and national security. The Laboratory also builds and 

operates major scientific facilities available to university, industry, and government researchers. 

For more information about BNL, go to www.bnl.gov.

The Laboratory is located in the Town of Brookhaven in Suffolk County on Long Island, approxi-

mately 60 miles east of New York City (Figure 1). Approximately 1.4 million people reside in Suffolk 

County, and slightly more than 450,000 reside in the Town of Brookhaven. The BNL site occupies 

about 5,300 mostly-wooded acres in Suffolk County. Many of the Laboratory’s facilities are near 

the center of the site, in a developed portion that covers about 1,700 acres. The HFBR is in this 

central portion of the BNL property. The reactor complex covers about 13 acres, which is less than 

one-hundredth of BNL’s total area.

The HFBR complex consists of a domed reactor confinement building (Figure 2), several smaller 

ancillary buildings, and the distinctive red-and-white striped stack. These structures are visible 

in the cover photo and are shaded on the map in Figure 3. Portions of the confinement build-

ing structures, systems and components are contaminated with radionuclides and also contain 

nonradioactive hazardous materials. There are also some underground piping systems that are 

contaminated with radionuclides.

decommissioning: safe removal of 
a facility from service and reduc-
tion of residual radioactivity to an 
acceptable level, usually through de-
contamination and dismantlement of 
the facility structures, systems and 
components.

spent fuel: used (or “spent”) fuel 
elements that are still radioactive 
even after they are no longer use-
ful as fuel.

Comprehensive Environmental 
Response, Compensation, and 
Liability Act (CERCLA):  the fed-
eral law that establishes a program 
to identify, evaluate, and remediate 
sites where hazardous substances 
may have been released, leaked, 
poured, spilled, or dumped into the 
environment.

National Priorities List:  a formal 
listing of the sites that have been 
identified for possible cleanup. Sites 
are ranked by the EPA based on 
their potential for affecting human 
health and the environment.

Feasibility Study (FS):  a process 
for developing, evaluating, and com-
paring remedial alternatives, using 
data gathered during site character-
ization. An FS defines the objectives 
of the remedial action and analyzes 
in detail the remedial action alterna-
tives. 

Record of Decision (ROD):   docu-
ments the final remedy selected for 
the site, and includes a responsive-
ness summary, which addresses 
comments received on the Proposed 
Plan during the public comment pe-
riod.   When the ROD is finalized, 
remedial design and remedial action 
begin.

Administrative Record:  contains 
the documents, including technical 
reports, which form the basis for se-
lection of a final remedy and acts as 
a vehicle for public participation.

confinement building: a structure 
designed to house the reactor and 
associated research equipment, and 
prevent the release of radioactive 
material. 

radionuclides: atoms that either 
are naturally unstable or have be-
come unstable. The atom moves to a 
more stable state (“decays” or “dis-
integrates”) by giving off radiation.

Figure 1. Map of Long Island showing BNL Suffolk County, New York



Figure 2. HFBR Confinement Building (Building 750)

Figure 3.  HFBR Complex �



curie: named for the radiation pio-
neers Pierre and Marie Curie, this 
is a unit of measure for materials 
based on the number of nuclear dis-
integrations per second. One curie 
(Ci) = 37 billion disintegrations per 
second. One thousandth of a curie is 
a millicurie.

radioactive: describes a material 
with an unstable nucleus that decays 
by emitting ionizing radiation, usually 
in the form of alpha particles, beta 
particles, or gamma rays. The resul-
tant material may or may not be 
radioactive also. The time required 
for half the nuclei of a radioactive 
sample to decay is called the half-
life period. The shorter the half-life 
period, the sooner the material will 
lose most of its instability. Half-life 
periods for the dominant radioiso-
topes associated with the HFBR are 
as follows: 

radioisotope half-life, 
years

radioisotope half-life, 
years

cesium-137 (Cs-137) 30.2 iron-55 (Fe-55) 2.7
cobalt-60 (Co-60) 5.3 nickel-63 (Ni-63) 100
europium-154 (Eu-154) 8.8 strontium-90 (Sr-90) 28.1
europium-155 (Eu-155) 5 tritium (H-3) 12.3

Source: Half-life periods from the DOE Office of Environmental Manage-
ment Web site

activation products: materials 
whose nuclei have become unstable 
through exposure to neutrons. They 
have a different number of neutrons 
than the common form of the mate-
rial, and they are radioactive because 
the balance between the protons 
and neutrons is unstable and will 
lead to the emission of radiation. 

radioisotope: an unstable “isotope” 
(a variant of an element that has a 
different number of neutrons than 
usual). The number in the suffix in-
dicates the mass of that element and 
the total number of particles in the 
nucleus. 

tritium: a radioisotope of hydrogen 
(H) with one proton and two neu-
trons. The standard chemical abbre-
viation is therefore H-3.

downgradient: “downstream” in 
terms of groundwater flow. 

Operable Units (OUs): within a 
site, groups of areas containing the 
same or similar contamination. The 
areas within one OU are not nec-
essarily adjacent. Six OUs have been 
designated at BNL. The plans for 
remediating an OU are developed 
in accordance with an Interagency 
Agreement (IAG) among EPA, NYS-
DEC, and DOE (in the case of BNL), 
and are detailed in a Record of Deci-
sion (ROD).

III. SITE CHARACTERISTICS

Due to past operations, the HFBR complex contains approximate-

ly 65,000 curies (Ci) of radioactive material (as of January 1, 

2007), primarily nuclear activation products such as iron-55 (Fe-

55), cobalt-60 (Co-60), nickel-63 (Ni-63), europium-154 (Eu-154), 

and europium-155 (Eu-155). Most (more than 99 percent) of this 

radioactive material is in the form of activation products, contained 

within the metal and concrete of the activated components (re-

actor internals, control rod blades, reactor vessel, thermal shield 

biological shield and beam plugs) (Figures 4, 5 and 6).  The radia-

tion dose rates associated with these activated components are 

very high.  For example, the calculated radiation dose rate at a 

distance of one foot from the reactor internals is more than 35,000 

rem per hour.  At a distance of one foot, the dose rate is as high as 

13,000 rem per hour from a single control rod blade.

In addition, much smaller amounts of radioac-

tivity, about 45 curies, are also contained in-

side the HFBR confinement building.  Almost 

all of this radioactive material is contained 

within closed piping systems and compo-

nents, and consists primarily of tritium, Co-

60, and Fe-55. Most of the areas inside the 

confinement building are essentially free of contamination. Small-

er amounts of radioactivity, totaling less than 1 curie, are in ancil-

lary buildings/facilities such as the stack and the fan house, which 

also served the Brookhaven Graphite Research Reactor (BGRR) 

during its operating life.  The contamination in these shared facili-

ties consists mostly of cesium-137 (Cs-137), strontium-90 (Sr-90), 

and tritium.

The soil surrounding the HFBR is generally free of contamination. Tritium contamination is de-

tected in soil directly below the confinement building, and there are indications of tritium in ground-

water downgradient of the HFBR.  The groundwater is now being monitored under the Operable 

Unit (OU) III Record of Decision.  Limited areas of soil contamination are in the basement of and 

Figure 5. Reactor Vessel

18 inches

Figure 4. Control Rod    
                Blades
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near the fan house and the stack, and in small areas around the HFBR 

confinement building. This localized contamination consists of tritium, Cs-

137, Sr-90, and Co-60.

Short-lived radionuclides (with half-lives below 10 years) dominate the 

radiological inventory at the HFBR complex. There is a significant and 

relatively rapid reduction in the radiological inventory as a result of natural 

radioactive decay, even if no remedial actions are taken (Figure 7).  There 

is also a corresponding reduction in the high present-day radiation dose 

rates associated with the activated components (Figures 8 and 9).

A summary of the quantities of radioactive material in the activated compo-

nents, contaminated structures, components and underground ducts/pipe-

lines, and contaminated soils (based on activation analyses, characteriza-

tion and other investigations) is presented in Table 1. 

In addition to radioactive contamination, there are also non-radioactive 

hazardous materials in the HFBR complex. Certain chemicals and haz-

ardous materials were used during the construction and operation of the 

HFBR. They include PCBs, asbestos and lead in materials of construc-

tion, organic solvents for degreasing equipment, and elemental mercury in 

certain instruments used in facility operations. Non-radioactive hazardous 

materials found in the HFBR complex include the following:

• Asbestos-containing material (ACM) intrinsic to older floor and ceiling 

tiles, in gaskets, pipe and wiring insulation, switchgear spark arres-

tors, and roofing materials

• PCBs intrinsic to original paint, and hydraulic fluids

• Lead intrinsic to paint, lead blocks and dust, shielding, and batteries

• Other heavy metals of concern including zinc that was frequently detected, and 

cadmium and beryllium that were found sporadically

• Sampling for mercury revealed negative results but mercury is intrinsic to capacitors, 

light ballasts, gearboxes, and in motor-operated valve lubricating oils

Figure 6. Reactor Vessel, Thermal Shield, 	
	    and Biological Shield
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Figure 7. HFBR Radiological 
                Inventory

Figure 9. HFBR Dose Rate Reduction
                (2047-2107)

Figure 8. HFBR Dose Rate Reduction
                (2007-2107)



Table 1.  Location of HFBR Radiological Inventory (as of January 2007)

Component Description    Radioactivity (curies)

Activated Components

Reactor Vessel Aluminum reactor vessel, which contains the reactor internals and control rod 
blades. 

380

Reactor Internals Several small components within the reactor vessel were constructed of aluminum 
and/or stainless steel.

16,387

Control Rod Blades Control rod blades (CRB) are located inside the reactor vessel. They are construct-
ed of stainless steel and contain europium oxide, and dysprosium oxide. 

 21,900 

Thermal Shield The thermal shield surrounds the lower reactor vessel and is inside the biological 
shield. It is made of carbon steel and lead.

24,876

Biological Shield The biological shield is constructed of special high density concrete. The shield is 8 
ft thick and shields personnel in the HFBR confinement building from the radiation 
from activated components. The inner portions of the biological shield contain most 
of the radioactivity. 

125

Beam Plugs Cylindrical steel plugs that provided shielding from the activated components. They 
are stored inside special shielded containers in the confinement building.

847 

Contaminated Structures, Components and Underground Ducts/Pipelines 

HFBR Systems and
Components

The primary coolant system and connecting piping systems contain most of the 
remaining activity; the major radionuclides are tritium, Co-60, Fe-55, and Ni-63.

45 

Structures inside the HFBR 
Confinement Building

The structures and components inside the confinement building include those on 
the operations level, experimental level, and equipment level. The floors and walls 
are generally not contaminated, and there are few radiation areas. The radiologically 
controlled areas are posted with signs and there is limited access.

Tritium: <0.1
Other: <0.01

Stack (Building 705) The stack served both the HFBR and the BGRR. There is contamination on the 
inner surface of the stack. Most of the radioactivity is Cs-137 and Sr-90 from the 
BGRR.

0.03 

Fan House (Building 704) The fan house has been in use supporting both the HFBR and BGRR. Portions of 
the fan house are contaminated with Cs-137, Sr-90, and tritium, including sections 
of a concrete below-grade duct and the soil in the basement. Most radioactivity is 
related to BGRR operations.

0.10 

Fan House (Building 802)/
Tritium Evaporation Facility 

The Building 802 fan house directs air discharges from several facilities to the stack. 
The tritium evaporation facility is no longer in service. Surveys show low levels of 
contamination.

< 0.01 

Stack underground ventilation 
ducts and lines

The ducts from Building 750, Building 801 and Building 802 are contaminated. Short 
sections of the ducts from Building 901 and Building 701 are also contaminated 
where they are connected to the stack or to other interconnecting ductwork.

<0.1

D/F waste line This double-walled underground pipeline that runs between Building 750 and Build-
ing 801 is contaminated with Co-60 and tritium.

<0.1

Sanitary sewage line from
the HFBR

The sanitary sewage line is contaminated with tritium, C0-60, Ni-63 and Cs-137. <0.1

Contaminated Soils

Soils under Building 704 -
fan house

Soil contamination in the soil floor of the basement containing up to 33 pCi/g Sr-90, 
and 217 pCi/g Cs-137. The detection of these radionuclides indicates the source to 
be the BGRR.

<0.1

Soils around Building 705 
- stack

Cs-137 concentrations slightly above background levels (the highest sample was 
6.4 pCi/g).

<0.01

Soils under Building 750 Soil concentrations up to 47 pCi/g tritium, and up to 7,130 pCi/liter tritium (equivalent 
to about 7.1 pCi/g) in the groundwater.

<1.0

Soils around the HFBR 
complex

Twenty-one isolated areas of contamination were initially identified during site 
characterization. Because of their limited size, many of these areas were actually 
cleaned up during characterization. Remaining soil contamination areas are posted 
in accordance with BNL procedures.

<0.01
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• Solvents, degreasers, lubricants, oils and petrochemicals intrinsic to equipment such as mo-

tors and compressors

• Sodium Hydroxide (NaOH) and Sulfuric Acid (H2SO4) were used for water treatment

• Lithium arsenite used in the confinement building air conditioning system

• Suspected trace amounts of cadmium nitrate and gadolinium nitrate on the operations level 

due to spills

IV. BASIS FOR REMEDIAL ACTION

As shown in Section III, the HFBR complex contains a large quantity of radioactive materials, 

including the activated components. There are also non-radiological hazardous materials of con-

struction that were originally used to build the HFBR complex. 

There is no immediate threat to human health and the environment associated with these radio-

logical and non-radiological materials. Several physical barriers and administrative requirements 

control personnel exposure to these materials. These barriers also prevent the spread of contami-

nation to the environment. Surveillance and maintenance (S&M) of the HFBR complex ensures 

the effectiveness of these physical barriers, and land use and institutional controls (LUICs) restrict 

access and control personnel exposure to the remaining radiological and non-radiological hazards 

in the HFBR complex.  

Although the quantity of radioactive material and radiation levels will be reduced over time as a 

result of natural radioactive decay, the radiological and non-radiological hazards would remain as a 

potential threat to human health and the environment for an indefinite period of time.  This potential 

threat warrants remedial action in order to provide long-term and future protection of human health 

and the environment from: 

• Activated components in the confinement building, and radioactive and hazardous materials in 

other structures, systems, and components in the HFBR complex that could result in unaccept-

able human or environmental exposure 

• Non-fixed (removable or loose) radiological contamination or hazardous materials in the HFBR 

complex that could result in unacceptable release of contamination to the environment  

• Contaminated soils around the HFBR complex that could result in unacceptable human or 

environmental exposure

• Contamination in soils that could impact groundwater at unacceptable levels

V.  REMEDIAL ACTION OBJECTIVES

The Remedial Action Objectives (RAOs) of the HFBR decommissioning project are to control, 

minimize, or eliminate:

• All routes of future human and/or environmental exposure to radiologically contaminated facili-

ties or materials. 

• The potential for future release of non-fixed radiological or chemical contamination to the en-

vironment. 

• All routes of future human and/or environmental exposure to contaminated soils.  

• The future potential for contaminated soils to impact groundwater.  

VI. REMEDIAL ACTION ALTERNATIVES

Four HFBR remedial action alternatives have been identified. They are:

• Alternative A: No Additional Action

• Alternative B: Phased Decontamination and Dismantlement (D&D)

• Alternative C: Phased D&D with Near-term Control Rod Blade Removal 

• Alternative D: Near-term D&D

�



The four remedial action alternatives were developed with the 

involvement of representatives from DOE, EPA, NYSDEC, New 

York State Department of Health, and Suffolk County Depart-

ment of Health Services. Comparisons of the four alternatives 

can be found in Tables 2 and 3, and the preferred alternative is 

discussed in Section VIII. The public is invited to comment on 

any or all of the alternatives. Additional detail can be found in 

the Feasibility Study for the HFBR and other documents in the 

Administrative Record found in repositories listed on page 20.

As further described below, all four alternatives include the fol-

lowing common elements: remediation of the Waste Loading 

Area (WLA); actions to remove contaminated materials and 

equipment from the HFBR that have already been completed; 

and the use of LUICs.  

Waste Loading Area 

The WLA is an area along the eastern boundary of the Former 

Hazardous Waste Management Facility (FHWMF). It was left in 

place with contaminated soil. The remediation of this area (ap-

proximately two acres) was transferred to the HFBR project 

scope.  Cleanup of the WLA using the dose-based cleanup goal 

and methodology specified for the FHWMF in the Operable Unit 

I ROD is in progress. 

 

Actions Already Completed

All four remedial alternatives include the actions that have been completed:

• The spent fuel was removed and sent to an off-site facility (1998).

•  The primary coolant (heavy water) was removed and sent to an off-site facility (2001).

• Scientific equipment was removed and is being reused or has been sent to an off-site disposal 

facility (2003). 

• Shielding and chemicals were removed and are being reused at BNL and other facilities (2000-

-2005).

• The cooling tower superstructure was dismantled and disposed of as waste in 1999.

• The confinement structure and spent fuel canal were modified to meet Suffolk County Article 

12 requirements (2004).

• Stack monitoring facility (Building 715) was dismantled and removed (2006).

• Cooling tower basin and pump/switchgear house (Buildings 707/707A) were dismantled and 

removed (2006).

• Water treatment house (Building 707B) was dismantled and removed (2006). 

• Cold neutron facility (Building 751) contaminated systems were removed and the clean building 

has been transferred to another BNL site organization for re-use (2006).

• Guard house (Building 753) was dismantled and removed (2006).

The cost to complete this work totals $25 million.

Land Use and Institutional Controls

LUICs are included as part of each of the four remedial alternatives.  LUICs limit future land use 

and include other administrative controls to ensure that the remedy remains protective of human 

health and the environment.  For example, there would be restrictions on excavation or any other �

Figure 10. Map of the BNL site, showing the         
                  location of the HFBR and Waste  
                  Loading Area
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physical activities that could disturb residual contamination at the HFBR complex.  Administrative 

controls included in these LUICs would also restrict future land use of the HFBR complex com-

mensurate with the nature and extent of the residual hazards and risks.  A periodic report to NYS-

DEC would be required, certifying that the institutional and engineering controls put in place were 

unchanged from the previous certification, and that nothing had occurred to impair their ability to 

protect public health or the environment. The LUICs implemented at BNL are described in more 

detail in the HFBR FS and in the Land Use Controls Management Plan (included in the Administra-

tive Record) developed by DOE and reviewed and approved by EPA and NYSDEC. The effective-

ness of these LUICs would be evaluated and included in the CERCLA 5-Year Reviews that are to 

be conducted by DOE and reviewed and concurred by EPA and NYSDEC.

Alternative A:  No Additional Action 

Alternative A, No Additional Action, is used as a baseline alternative and is required to be con-

sidered under CERCLA.  The removal of radioactive materials would be limited to those actions 

already taken. This alternative relies on HFBR surveillance and maintenance (S&M) to maintain 

the structures that are now in place and serving as physical barriers that control personnel radia-

tion exposure and prevent the spread of contamination to the environment. LUICs would be used 

to ensure that activities on the site or future land use do not affect the overall effectiveness of this 

remedy. The current radiological inventory of 65,000 curies would remain in place and any future 

reductions would be the result of radioactive decay.  The following activities would occur under 

Alternative A:

• Continued implementation of surveillance and maintenance

- Periodic physical examination of the confinement building and interior structures, including 

inspection for water infiltration

- Routine maintenance of the confinement building, and repair of deficiencies found during con-

finement building inspections to preserve the physical barriers that contain the radioactive 

materials in the HFBR complex

- Continuation of air effluent monitoring

- Groundwater monitoring and response actions would continue in accordance with the OU III 

ROD

- Periodic reporting to EPA and NYSDEC

• Continued implementation of land use and institutional controls 

- HFBR access control

- Restrictions on excavation or any other physical activities that could disturb residual contami-

nation at the HFBR complex

- Controls to ensure that future land use does not result in potential threats to human health and 

the environment. 

- Periodic certification to NYSDEC

The long-term effectiveness of this remedy would be evaluated and documented on an annual and 

5-year recurring cycle. 

 

Because there is no limit on the required duration of S&M and LUICs, the total cost and occupa-

tional dose for this remedy cannot be estimated. 

Alternatives B, C, and D:  Complete Removal of the HFBR Complex

All three of the remaining alternatives ( B, C and D) include the dismantlement and removal of 

the entire HFBR complex with the possible exception of the subsurface concrete structures of the 

confinement building base mat and the stack foundation. 

The common elements among Alternatives B, C and D are listed below:



10

• Dismantlement and disposal of ancillary buildings, and confirmation and/or cleanup of associated 

soils 

- Fan house (Building 704) and stack (Building 705)

- Fan house (for Building 801) and tritium evaporation facility (Building 802)

• Removal of contaminated ducts and underground piping systems including the confirmation and/

or cleanup of associated soils and disposal

• Removal of control rod blades and disposal

• Removal of beam plugs and disposal

• Removal and disposal of other activated components

- Reactor vessel 

- Reactor internals

- Thermal shield

- Biological shield 

• Removal and disposal of confinement building (Building 750) including all structures, systems, 

and components

• Confirmation and/or cleanup of accessible HFBR complex contaminated soils

• Continued implementation of surveillance and maintenance

- Periodic physical examination of the confinement building and interior structures, including 

inspection for water infiltration. (Alternatives B and C only)

- Routine maintenance of the confinement building, and repair of deficiencies found during con-

finement building inspections in order to preserve the physical barriers that contain the radioac-

tive materials in the HFBR complex. (Alternatives B and C only) 

- Continuation of air effluent monitoring. (Alternatives B and C only)

- Groundwater monitoring and response actions would continue in accordance with the OU III 

ROD

- Periodic reporting to EPA and NYSDEC

• Continued implementation of land use and institutional controls 

- HFBR access control

- Restrictions on excavation or any other physical activities that could disturb residual contami-

nation at the HFBR complex

- Controls to ensure that future land use does not result in potential threats to human health and 

the environment

- Periodic certification to NYSDEC

The long-term effectiveness of these remedies would be evaluated and documented on an annual 

and 5-year recurring cycle.

As shown, there are many similarities among Alternatives B, C, and D, and the physical end states 

for these three alternatives are the same. As explained below and summarized in Table 2, the tim-

ing of the dismantlement and removal activities is different for each of these alternatives.

Alternative B:  Phased D&D

• Removed by 2020

- Ancillary buildings and associated soils

- Ducts, underground piping and associated soils 

• Removed after a decay period, not to exceed 65 years following the finalization of the HFBR  

ROD

- Control rod blades

- Beam plugs 

- Other activated components 

- Confinement building

- HFBR complex contaminated soils



Alternative C:  Phased D&D with Near-Term Control Rod Blade Removal

• Removed by 2020

- Ancillary buildings and associated soils 

- Ducts, underground piping and associated soils 

- Control rod blades

- Beam plugs

• Removed after a decay period, not to exceed 65 years following the finalization of the HFBR  

ROD

- Other activated components 

- Confinement building

- HFBR complex contaminated soils

 

Alternative D:  Near-Term D&D

• Removed by 2026

- Ancillary buildings and associated soils

- Ducts, underground piping and associated soils

- Control rod blades

- Beam plugs

- Other activated components 

- Confinement building

- HFBR complex contaminated soils

Table 2.  End-states and Timeframes

ALTERNATIVES

A B C D

End State
Everything

remains as is
Everything
removed

Everything
removed

Everything
removed

Ancillary
Buildings and

Associated Soils

Everything
remains as is

By end of
FY 2020

By end of
FY 2020

By end of
FY 2026

Ducts, Underground
Piping, and Associated 

Soils

Everything
remains as is

By end of
FY 2020

By end of
FY 2020

By end of
FY 2026

Control Rod Blades and 
Beam Plugs

Everything
remains as is

After a decay period, not 
to exceed 65 years

By end of FY 2020
By end of
FY 2026

Other Activated
Components

Everything
remains as is

After a decay period, not 
to exceed 65 years

After a decay period, not 
to exceed 65 years

By end of
FY 2026

Confinement
Building

Everything
remains as is

After a decay period, not 
to exceed 65 years

After a decay period, not 
to exceed 65 years

By end of
FY 2026

HFBR Complex
Contaminated Soils

Everything
remains as is

After a decay period, not 
to exceed 65 years

After a decay period, not 
to exceed 65 years

By end of
FY 2026
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For activated components involving short-lived radioisotopes (other than control rod blades), de-

cay-in-storage results in the substantial reduction in dismantlement and waste management risks, 

hazards, project complexity, and cost.  This decay period was defined as that period of time by 

which the dose rate at one foot from the large activated components (reactor vessel, thermal 

shield, and biological shield) would fall below the 100 mrem/hr High Radiation Area threshold.  

This would permit the use of conventional demolition techniques allowing workers to come within 

close proximity to the components.  Using the characterization results, each of these components 

was evaluated to determine when its dose rate at one foot fell below 100 mrem/hr. The limiting 

component turned out to be the thermal shield for which the dose rate falls below the threshold in 

about 65 years.  Based on the reduction in risks, hazards, complexities and costs that could be 

expected, the decay period for Alternatives B and C was established as a period not to exceed 65 

years following the finalization of the HFBR ROD.

VII. EVALUATION OF ALTERNATIVES

There are nine CERCLA evaluation criteria that must be considered in the selection of a remedial 

action alternative. These evaluation criteria are summarized in the box on the next page and later 

discussed with regard to the HFBR.

The nine CERCLA criteria are divided into three groups:

Threshold Criteria: Overall protection of human health and the environment and compliance 

with ARARs are threshold requirements that the remedial alternative must meet in order to be 

eligible for selection.

Balancing Criteria: The five primary balancing criteria are long-term effectiveness and perma-

nence; reduction of toxicity, mobility, or volume through treatment; short-term effectiveness; im-

plementability; and cost. These are used to compare the tradeoffs among remedial alternatives.

Modifying Criteria: State and community acceptance are modifying criteria that must be consid-

ered in remedy selection.

The two modifying criteria, state acceptance and community acceptance, are not included in the 

evaluation of HFBR alternatives at this time. Instead, comments received during the public com-

ment period will be used to assess the remedial action alternatives under these criteria.

12
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Summary of CERCLA Evaluation Criteria

Criterion 1
Overall Protection of Human Health and the Environment is the primary objective of the remedial action and ad-

dresses whether a remedial action provides adequate overall protection of human health and the environment. This 

criterion must be met for a remedial alternative to be eligible for consideration.

Criterion 2
Compliance with Applicable or Relevant and Appropriate Requirements addresses whether a remedial action will 

meet all the applicable or relevant and appropriate requirements, and other federal and state environmental statutes, 

or provides grounds for invoking a waiver of the requirements. This criterion must be met for a remedial alternative to 

be eligible for consideration.

Criterion 3
Long-Term Effectiveness and Permanence refers to the magnitude of the residual risk and the ability of a remedial 

action to maintain long-term, reliable protection of human health and the environment after remedial goals have been 

met.

Criterion 4
Reduction of Toxicity, Mobility, or Volume through Treatment refers to an evaluation of the anticipated perfor-

mance of the treatment technologies that may be employed in the remedy. Reduction of toxicity, mobility, and/or volume 

contributes to overall protectiveness.

Criterion 5
Short-Term Effectiveness refers to the evaluation of the speed with which the remedy achieves protection. It also 

refers to any potential adverse effects on human health and the environment during the implementation of the remedial 

action.

Criterion 6 
Implementability refers to the technical and administrative feasibility of a remedial action, including the availability of 

the materials and services needed to implement the selected solution.

Criterion 7
Cost refers to an evaluation of the capital, operation and maintenance, and monitoring costs for each alternative.

Criterion 8
State Acceptance indicates whether New York State concurs with the analyses and preferred alternative, as described 

in the Feasibility Study and the Proposed Plan.

Criterion 9
Community Acceptance assesses the response of the general public to the analyses and preferred alternative, as 

described in the Proposed Plan. Comments received during the public comment period, and at the information sessions 

and public meeting are an important indicator of community acceptance. The remedial action can be selected only after 

consideration of public comments.



Table 3.  Comparison of the Remedial Alternatives.

Consideration Alternative A Alternative B Alternative C Alternative D

Total radiological inventory–2007 65,000 curies 65,000 curies 65,000 curies 65,000 curies

Total radiological inventory reduction 57,000 curies* 65,000 curies 65,000 curies 65,000 curies

Criterion 1: Overall protection of human health and the
environment

Medium High High High

Criterion 2: Compliance with applicable or relevant and
appropriate requirements

Low** High High High

Criterion 3: Long-term effectiveness and permanence Medium High High High

Criterion 4: Reduction of toxicity, mobility, or volume
through treatment

NA NA NA NA

Criterion 5: Short-term effectiveness High High High Low

Criterion 6: Implementability High High High Low

Criterion 7: Total estimated cost Indeterminate $142 M $144 M $205 M

Cost of work completed $25 M $25 M $25 M $25 M

Additional capital cost estimate*** $1 M $110 M $112 M $176 M

S&M, and LUIC cost estimate Indeterminate $7 M $7 M $4 M

Occupational Dose Indeterminate 3 Person-rem 4 Person-rem 20 Person-rem

* Including reductions from natural radioactive decay over a period of 68 years

** Implementation of this alternative involves the indefinite storage of radioactive material and would be in conflict 
with New York State regulations regarding the siting of LLRW disposal facilities. 

*** Includes Waste Loading Area cleanup cost of $1 M

**** Alternatives are rated High, Medium or Low against CERCLA criteria based on evaluation that follows

Criterion 1:  Overall Protection of Human Health and the Environment

As shown in Section III, most (more than 99 percent) of the HFBR radioactive material is in the 

form of activated concrete and steel components.  In their existing locations and configuration, 

there are several physical barriers that are inherently effective in preventing human exposure to 

the radiation associated with these components or the potential spread of radioactive material to 

the environment:

• The radioactive material is actually a part of the activated concrete and steel components.  In 

this form, the radioactive material is immobile because it is bound up within these components 

as an intrinsic part of their materials of construction.  In this form, the radioactive material is 

inherently non-dispersible.  

• The reactor internals and control rod blades, the HFBR components with the highest radiation 

dose rates, are encased in the 2-inch thick HFBR reactor vessel.  

• The 8-foot thick heavily steel reinforced concrete biological shield surrounds the reactor vessel 

and thermal shield.

• All of these components are physically located above grade within the steel and concrete 

HFBR confinement building.  

In their non-dispersible and stable state, and with these multiple barriers in place, these compo-

nents do not pose a threat to human health or the environment.  S&M and LUICs are required to 

ensure the continued effectiveness of these barriers.  14
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Alternative A would leave the HFBR complex in its present physical state. Because of the stability 

of the radioactive materials and the protective barriers, this remedy is currently protective of human 

health and the environment.  However, the remaining activated components constitute a radiation 

hazard that would have to be managed for an indefinite period of time.  In the absence of a plan to 

eventually remove these components, S&M and LUICs would likewise need to be maintained for 

this same indefinite period of time in order to ensure that this remedy remains protective.  Although 

S&M can be provided and LUICs maintained for a finite duration, uncertainties arise as to whether 

these same protective measures can be effectively maintained for an indefinitely long period of 

time.  Such uncertainties relate to the durability of institutions to implement the S&M program and 

enforce the LUICs.  Alternative A is unique among the four alternatives in this respect, and because 

of this weakness, it is rated as MEDIUM under this criterion.

Alternatives B, C, and D all provide for the complete removal of all of the HFBR radioactive struc-

tures, systems, and components. In all cases, S&M and LUICs will be required for finite but differ-

ent durations:

• Alternative B involves the safe storage of the confinement building and the activated compo-

nents for a decay period, not to exceed 65 years following the finalization of the HFBR ROD. 

Following safe storage, these remaining structures and components would be removed over 

a 3-year period. S&M and LUICs would be required through this 68-year period. The cleanup 

after the dismantlement of the confinement building would satisfy the dose-based cleanup goal 

of 15 mrem per year based on the methodology specified in the OU I ROD.  There will be no 

need for any additional period of LUICs. 

• Alternative C includes the near-term removal of the control rod blades and beam plugs by the 

end of 2020.  However, this interim action would not have any effect on the safe storage dura-

tion required for the other activated components. Therefore, S&M and LUICs are also required 

for the same durations as Alternative B.

• Alternative D results in the dismantlement and removal of the HFBR complex by the end of 

2026.  S&M would be required through this eight year period, and LUICs may be required for 

an additional 50 years because of the small residual soil contamination allowable under the 

dose-based cleanup goal of 15 mrem per year (for residential use) and methodology specified 

in the OU I ROD.

As shown, a finite period of S&M and LUICs is required for all three of these alternatives. The 

difference in these periods (58 years for Alternative D, and 68 years for Alternatives B and C) is in-

consequential to the overall protectiveness of the three remedies because of the inherent physical 

stability of the activated components.  The continuation of the HFBR S&M program and LUICs that 

are already in place for other remedies at BNL would ensure the protectiveness of these remedies 

during this interim period of time.  

All three of these remedies include the complete removal of the HFBR complex. Therefore, from 

a long-term perspective, all three remedies are protective of human health and the environment. 

Based on the foregoing, Alternatives B, C, and D were all rated as HIGH for protection of human 

health and the environment. 

Criterion 2:  Compliance with Applicable or Relevant and Appropriate
Requirements

Alternative A involves the storage of radioactive materials for an indefinite period of time, which 

would be in conflict with New York State regulations regarding the siting of low level radioactive 

waste disposal facilities.  Aside from this, all four alternatives comply with applicable or relevant 

and appropriate requirements.  Therefore, Alternative A is rated as LOW and Alternatives B, C, and 

D are rated HIGH for compliance with applicable or relevant and appropriate requirements. 

safe storage: placing the facility in a 
safe, stable condition and maintaining 
it in that state until it is subsequently 
decontaminated and dismantled.



Criterion 3:  Long-Term Effectiveness

Alternative A would leave the HFBR complex in its present physical state.  Because of the stability 

of the radioactive materials and the protective barriers, this remedy is currently protective of human 

health and the environment.  However, the remaining activated components constitute a radiation 

hazard that would have to be managed for an indefinite period of time.  In the absence of a plan to 

eventually remove these components, S&M and LUICs would likewise need to be maintained for 

this same indefinite period of time in order to ensure that this remedy remains protective.  Although 

S&M can be provided and LUICs can be maintained for a finite duration, uncertainties arise as 

to whether these same protective measures can be effectively maintained for an indefinitely long 

period of time.  Such uncertainties relate to the durability of institutions to implement the S&M pro-

gram and enforce the LUICs.  Alternative A is unique among the four alternatives in this respect, 

and because of this weakness, it is rated as MEDIUM for long-term effectiveness.

Alternatives B, C, and D all provide for the complete removal of all of the HFBR radioactive struc-

tures, systems and components.  Based on the foregoing, Alternatives B, C and D are all rated as 

HIGH in terms of long-term effectiveness. 

Criterion 4:  Reduction of Toxicity, Mobility, or Volume through Treatment

None of the alternatives considered include treatment to reduce the toxicity, mobility, or volume of 

contaminants. Therefore, this criterion is not applicable to the analysis of alternatives.

Criterion 5:  Short-Term Effectiveness

Alternative A, involving no further action other than control and monitoring, poses few uncertain-

ties and implementation risks and is rated HIGH under this criterion. This remedy is limited to the 

continued use of S&M and LUICs. As described under Criterion 1, above, more than 99 percent of 

the remaining radiological inventory is in a physically safe and stable form.  With no physical dis-

mantlement activity, this remedial alternative would not involve disturbing these highly radioactive 

activated components or any significant implementation risks.  Therefore, Alternative A is rated as 

HIGH in terms of short-term effectiveness. 

Under Alternative B, all of the activated components with high dose rates would be removed only 

after they were allowed to decay to levels that would essentially eliminate their present day radio-

logical risks and hazards during remediation.  These components would be maintained in their 

inherently stable form as the radiation levels are reduced through their radioactive decay. As in the 

case of Alternative A, this alternative would not involve implementation risks and hazards associ-

ated with segmenting, handling, packaging and transporting the activated components with high 

dose rates because the radiation dose rates will have decayed to safe and manageable levels 

by the end of the safe storage period. The remaining project risks and hazards would be limited 

to those of a non-radiological nature that are germane to any large construction (i.e. demolition) 

project.  Because Alternative B does not involve significant implementation risks, it was also rated 

as HIGH in terms of short-term effectiveness.

Under Alternative C all of the dismantlement activities to remove and dispose of the activated 

structures, components and the confinement building would involve standard and field proven 

nuclear reactor decommissioning and demolition techniques. The near-term CRB removal would 

involve underwater handling and packaging and would utilize available tools, equipment and work 

processes.  Since Alternative C does not involve significant radiological and transportation risks 

and hazards, it was also rated as HIGH in terms of short-term effectiveness.

In contrast to Alternatives A, B and C, Alternative D involves the near-term segmentation, handling, 

packaging, transportation and disposal of activated components with high dose rates. From a 16



worker and transportation risk standpoint, this represents a significant difference from Alternatives 

A, B, and C.  Alternative D would require more than 30 individual cask shipments of radioactive 

waste resulting from activated component removal.  The segmentation of these components would 

generate significant quantities of dispersible cutting fines with high dose rates.  In a dispersible 

form, these secondary wastes pose additional personnel radiation exposure risks, and the poten-

tial risk of cross-contaminating the confinement building that is essentially free of contamination at 

this time. In summary, Alternative D involves considerable radiological and transportation risks and 

hazards in comparison with the other alternatives.  Because of these radiological and transporta-

tion risks and hazards, the short-term effectiveness of Alternative D is rated as LOW in terms of 

short-term effectiveness.

Criterion 6:  Implementability

Remaining Alternative A activities include the continuation of S&M and LUICs. These protective 

measures involve field-proven work practices, engineered safeguards and administrative controls. 

There are no implementability issues or concerns, and Alternative A is therefore rated as HIGH 

under this criterion.

Under Alternative B, the HFBR confinement building and activated components would be removed 

only after the high radiation dose rates have declined to manageable levels during the safe stor-

age period.  The radiological risks and hazards under Alternative B would be reduced, and simple, 

field-proven demolition methods would be employed to complete the physical dismantlement of the 

HFBR complex. Therefore, Alternative B is also rated as HIGH in terms of implementability.

Alternative C is comparable to Alternative B.  Under Alternative C, the CRBs and beam plugs would 

be removed near-term using the available tools, equipment and work processes.  CRB removal 

would be completed in one or two shipments.  The remaining large activated components would 

be removed after the high radiation dose rates have declined to manageable levels.  As with Al-

ternative B, simple field-proven demolition methods would be all that is required to complete the 

physical dismantlement of the remaining structures, systems and components.  Because imple-

mentation of this alternative is comparable to that for Alternatives A and B, Alternative C is rated 

as HIGH under this criterion. 

Alternative D includes the near-term decontamination, dismantlement, and disposal of the entire 

HFBR complex including all structures, systems, and components. Unlike Alternatives A, B and C 

dismantling and disposing of the activated reactor components while they are still highly radioac-

tive would involve significant implementation issues and challenges as summarized below:

• Workers cutting apart the large activated components (reactor vessel, thermal shield and bio-

logical shield) would not be able to come near them.  In fact, at these dose rates, the work 

would need to be performed remotely and underwater.  The water would serve both as a radia-

tion shield and as a way to minimize the dispersion of radioactive material. Water containment 

structures would have to be designed and built around the existing contaminated structures 

and components. Special tools, processes, and equipment would need to be designed, fabri-

cated, and tested. Workers would have to be trained and qualified to perform these activities.  

Controls would have to be established to monitor and limit the amount of contamination in the 

water so it would continue to function as a radiation shield. A system to control water contami-

nation levels and clarity would also be needed.  Although there is industry experience with this 

kind of work, each project is highly dependent on the specific site conditions.

• The underwater segmentation of activated components would generate significant quantities 

of dispersible fine particles with high dose rates as well as contaminated water requiring pro-

cessing, transportation and disposal.  It is estimated that these segmentation activities would 

generate 100,000 gallons of contaminated water requiring processing and disposal as low-

level radioactive waste (LLRW).    17



• The high dose rates would require the use of special (Type B) shipping casks for waste trans-

portation to a disposal site.  The capacity of these casks is limited. Therefore, the large ac-

tivated components would need to be cut into small pieces.  This would require the use of 

remotely operated tools and equipment and increase the amount of underwater material han-

dling, further complicating the underwater work.  More than 30 shipments of radioactive waste 

would be required.  

Alternative D implementation challenges and issues represent a significant increase from those 

described under Alternatives A, B and C.  Therefore, the implementability of Alternative D is rated 

as LOW in terms of implementability.  

Criterion 7:  Cost

The total estimated costs, including capital, S&M, and LUICs across the project life cycle are: 

Alternative A Indeterminate

Alternative B $142 million

Alternative C $144 million

Alternative D $205 million

 

VIII. PREFERRED ALTERNATIVE

There are advantages and disadvantages to each of the remedial alternatives. After evaluating 

the alternatives against the CERCLA criteria, Alternative C, Phased Decontamination and Dis-

mantlement with Near-term Control Rod Blade Removal, is proposed as the preferred alternative 

to achieve the remedial action objectives described in this Proposed Plan. 

This alternative and Alternative B, Phased Decontamination and Dismantlement, are the only al-

ternatives to be rated high in terms of all five CERCLA criteria for which relative ratings were 

established: overall protection of human health and the environment, compliance with applicable 

or relevant and appropriate requirements, long-term effectiveness, short-term effectiveness, and 

implementability. Both alternatives include the near-term (by 2020) removal of the ancillary struc-

tures, contaminated underground ducts and piping, and associated soils; the complete removal 

of the HFBR complex (with the possible exception of the subsurface concrete structures of the 

confinement building base mat and stack foundation) after a decay period not to exceed 65 years; 

and the continuation of S&M and the use of LUICs during the decay period to ensure the protection 

of human health and the environment.

Alternative C also includes near-term removal of control rod blades and beam plugs (containing 

35 percent of the current HFBR radioactive material inventory) at an incremental cost of $2 million.  

Therefore, Alternative C was chosen as the preferred alternative.  

18



IX. COMMUNITY PARTICIPATION:  PUBLIC MEETINGS AND COMMENT

To ensure that community expectations are considered in selecting the remedy for the HFBR, DOE 

encourages the public to submit its comments on the Proposed Plan during the formal public com-

ment period, which runs from Thursday, January 10, 2008, through Monday, March 17, 2008.

If you wish to learn more about the Proposed Plan, to meet the project staff and ask questions, or 

to submit your written input on the plan in person, please join us at one of the following gatherings. 

At the public meeting, the conclusions of the HFBR Feasibility Study and the Proposed Plan will 

be presented.

Information Sessions

Tuesday, March 4, 2008, noon - 2 PM
Brookhaven National Laboratory

Berkner Hall, Room D

Tuesday, March 4, 2008, 7 - 9 PM
Brookhaven National Laboratory

Berkner Hall, Room B

Public Meeting

Thursday, March 6, 2008, 7–9 PM
Large Conference Room

Medical Department, Building 490
Brookhaven National Laboratory

To submit your written comments before the end of the formal public comment period on Monday, 

March 17, 2008, please do one of the following:

e-mail: tellDOE@bnl.gov

fax: (631) 344-3444

mail: Mr. Michael Holland
U.S. Department of Energy - Brookhaven Site Office
Attn: HFBR Decommissioning Project
P.O. Box 5000
Upton NY 11973

For your convenience in mailing your comments, an addressed comment sheet is included in this 

document.
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X.  Administrative Record Repository Locations

The High Flux Beam Reactor Characterization Reports, Feasibility Study, and all Administrative 

Record documents can be found at the following locations:

U.S. EPA Region II 
Records Room

290 Broadway, 18th floor
New York, NY 10007-1866

(212) 637-4308

Brookhaven National Laboratory
Research Library, Bldg. 477

Upton, NY 11973
(631) 344-3483 or 

(631) 344-3489

Mastic  -  Moriches - Shirley
Community Library

407 William Floyd Parkway
Shirley, NY 11967

631-399-1511

For access to the records at BNL, please call 48 hours in advance. 
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XII. What Can You Do Next?

To ensure that you have the information that you need to understand the Proposed Plan for the 

High Flux Beam Reactor and to submit your comments on it, you are invited to:

• Review the Feasibility Study and other relevant documents in the Administrative Record at 

repository locations listed in Section X.

• Use the World Wide Web to access the fact sheet on the High Flux Beam Reactor cleanup, 

Feasibility Study, Proposed Plan and other information about environmental restoration activi-

ties at BNL at www.bnl.gov/hfbr, as well as to find other information about BNL at www.bnl.gov, 

which is BNL’s homepage.

• Call the Community Relations Office at BNL, (631) 344-2277, to ask questions, request more 

information, or make arrangements for a briefing.

• Attend one of the information sessions and/or the public meeting described in Section IX.

• Contact the project managers at the U.S. Department of Energy, U.S. Environmental Protec-

tion Agency Region II, and/or the New York State Department of Environmental Conservation, 

listed on page 22.

Comment on this plan at the public meeting or submit your written comments by e-mail, fax, or mail 

to the addresses listed on the comment sheet before the end of the formal public comment period 

on Monday, March 17, 2008. 

For more information 
about the Laboratory 

and/or its
environmental

restoration
projects, contact:

Jeanne D’Ascoli
Community Relations Office

Building 130
Brookhaven National Laboratory

P.O. Box 5000
Upton NY 11973-5000

(631) 344-2277
dascoli@bnl.gov
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United States Department of Energy

The U.S. DOE is one of the three agencies identified in the Interagency Agreement that establishes 

the scope and schedule of remedial actions at Brookhaven National Laboratory. For additional 

information concerning DOE’s role in preparing this Proposed Plan, please contact:

John Carter

U.S. Department of Energy

Brookhaven Site Office

Brookhaven National Laboratory

P.O. Box 5000

Upton NY 11973-5000

(631) 344-5195

jcarter@bnl.gov

United States Environmental Protection Agency

The U.S. EPA is one of the three agencies identified in the Interagency Agreement that oversees 

the scope and schedule of remedial actions at Brookhaven National Laboratory. For additional 

information concerning EPA’s role, please contact:

Doug Pocze

U.S. Environmental Protection Agency

Region II

290 Broadway

New York NY 10007-1866

(212) 637-4432

New York State Department of Environmental Conservation

NYSDEC is one of the three agencies identified in the Interagency Agreement that oversees the 

scope and schedule of remedial actions at Brookhaven National Laboratory. For additional infor-

mation concerning the state’s role, please contact:

Chek Ng

New York State Department

   of Environmental Conservation

625 Broadway

Albany NY 12233-7015

(518) 402-9620

U
N

ITED

STATES OF AM
ER

IC
A

D
EP

ARTMENT OF ENERGY

22



TO: Michael Holland
U.S. Department of Energy
Brookhaven Site Office
Attn: HFBR Decommissioning Project
P.O. Box 5000
Upton NY 11973-5000

Please put postage 
here and mail your 
comments to arrive 
before the end of 
the public comment 
period on Monday, 
March 17, 2008

Before mailing this comment sheet, please fold here and use clear tape to seal it closed. Thank you for your input.



 HFBR Public Comment Period: Thursday, January 10, 2008 to Monday, March 17, 2008

You Are Invited to Submit Your Comments
On the Proposed Remedial Action Plan 

for the
High Flux Beam Reactor

at 
Brookhaven National Laboratory

Instructions:  

To select the final remedy for the High Flux Beam Reactor at Brookhaven National Laboratory, the U.S. Department of Energy, U.S. Envi-

ronmental Protection Agency, and the New York State Department of Environmental Conservation need your comments on the Proposed 

Plan discussed in this document. Please note your comments on this form (use additional sheets, if necessary) and return them by e-mail 

to tellDOE@bnl.gov, by fax to (631) 344-3444, or by mail to the address on the reverse side. Please sign and date the form and print your 

name and address at the bottom. However, you need not identify yourself for your comment to be considered.  For consideration, 

your comments must be postmarked before the end of the formal public comment period on Monday, March 17, 2008. Thank you for your 

participation in this process.

The following information is not required for your comment to be considered.

your signature:

your name printed:

street address:

town, state, and zip code:

date:

Submit your comment by: e-mail to tellDOE@bnl.gov • fax to (631) 344-3444 • mail to the address on the reverse side


